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i Progress

= We completed comment resolution
= We resolved all 461 T/TRs comments received on D1.0

= The editorial team will address the remaining E/ER
comments as proposed
= The final comment reports with responses posted to
= http://ieee802.org/3/ba/public/nov08/

= Two comment report files posted: First sorted by Clause
number, and the second sorted by comment ID

= Thanks to the Task Force members and Editorial team and
volunteers for your contributions towards resolving the
comments
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http://ieee802.org/3/ba/public/nov08/

i ltems to be closed

= Items closed
See Individual track reports for details
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i Next Steps

= Proposed schedule for D1.1

= Editorial team plans to prepare D1.1 for task force review by
Dec 10

= Task force review opens Dec 10
= Task force review closes by Dec 30
= Next interim meeting the week of Jan 12-16

= Close all remaining technical opens (TBDs) by Jan
Interim meeting
= Draft 1.2 should be technically complete
= Your contributions are critical to closing all opens

= Request to go to WG ballot at Mar'09 Plenary

= Release technically complete draft for 802.3 WG preview on
Mar 02nd
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