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i WG ballot results (revised*)

D2.2 WG recirculation ballot

D2.1 WG recirculation ballot

D2.0 Initial WG ballot

Voters 229 Voters 229 Voters 229
Approve 108 Approve 97 Approve 87
Disapprove 21 Disapprove 30 Disapprove 32
Disapprove w/o 1 Disapprove w/o 2 Disapprove w/o 3
comment comment comment
Abstain 14 Abstain 11 Abstain 10
Returns 144 Returns 140 Returns 132
Response rate 62.88% Response rate 61.14% Response rate 57.64%
Abstention rate 9.72% Abstention rate 7.86% Abstention rate 7.58%
Approval rate 83.72% Approval rate 76.38% Approval rate 73.11%

Ballot met required response rate >=50%, abstention rate < 30%, and approval rate >=75%

*Revised ballot results at the close of the Sep’09 interim (2 ballot flips at the meeting)
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Unsatisfied comments history (revised¥*)

P802.3ba WG ballot unsatisfied comments history
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*Revised statistics at the close of the Sep’09 interim (closed 24 negative comments at the meeting)
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Progress made In the meeting

Achieved the meeting goals

Resolved/responded to all 234 comments received on D2.2
= Reviewed all T(71), TR (91), E (54) and ERs (18) in the meeting
= 13 TR/ER comments need signoff from 1 commenter

Request to generate D2.3, for WG recirculation, based on
D2.2 and recorded comments in the database

Thanks to the Task Force, Editorial team, volunteers and
contributors for your efforts in reviewing and resolving the
comments during the meeting
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IEEE P802.3ba Task Force Timeline
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Proposed schedule till Sponsor ballot

# of # of
business calendar
Sl.# Description Date Day days days Status/Remarks

Mar Plenary meeting (Mar 9 to Mar 12) 12-Mar  Thu
Initial Working Group ballot D2.0 - Opens 12-Mar  Thu Done
Initial Working Group ballot D2.0 - Closes 16-Apr  Thu 35 Done
Proposed response posted 30-Apr  Thu 10 Done
May interim meeting ends (May 4 to May 7) 7-May  Thu
D2.1 Editing starts on following Mon 11-May  Mon
First WG ballot recirculation D2.1 - Opens 1-Jun  Mon 15
First WG ballot recirculation D2.1 - Closes 26-Jun Fri 25 25 day circulation
Proposed response posted 9-Jul  Thu 9
July Plenary meeting (Jul 13 to Jul 16) 16-Jul  Thu
D2.2 Editing starts on following Mon 20-Jul  Mon
Second WG ballot recirculation D2.2 - Opens 19-Aug  Wed 22
Second WG ballot recirculation D2.2 - Closes 2-Sep  Wed 15 15 day recirc
Proposed response posted 17-Sep  Thu 10
Sep interim meeting (Sep 21 to Sep 24) 24-Sep  Thu
D2.3 Editing starts on following Mon 28-Sep  Mon
Third WG ballot recirculation D2.3 - Opens 15-Oct  Thu 13 **2wks+2d for draft complete!!
Third WG ballot recirculation D2.3 - Closes 29-Oct  Thu 15 15 dav recirc

Requirement to req Sponsor baliot.

No new unresolved negatives and
Proposed response posted 12-Nov  Thu 10 No substantive (normative) chanoes

D3.0 reaay at ciosing plenary

Nov Plenary meeting (Nov 16 to Nov 19) 19-Nov  Thu EC approval on Friday 11/20
Mandatory Editorial coordination (MEC) 30-Nov  Mon 7 2 days for US Thanksgiving Nov 26-27
Initial Sponsor ballot D3.0 - Opens 7-Dec  Mon 5 Requires 5 business days before ballot
Initial Sponsor ballot D3.0 - Closes 5-Jan  Tue 30 Min 30 day electronic ballot
Proposed response posted 21-Jan  Thu 11 Including new year holiday
Jan interim meeting (Jan 25 to Jan 29) Estimated 25-Jan  Mon Estimated dates, subject to change
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i Summary

= Resolved/Responded to all comments received on D2.2

= Please email to the Chair, Chief Editor, or STF Chairs, if you are
satisfied with resolution to your TR/ER comments

= Request to generate D2.3, based on D2.2 and as per
recorded comments in the database

= Request to go to 15 day WG recirculation as appropriate
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