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i Current status

= Editorial team generated P802.3ba-D2.2 for 2" WG ballot recirculation
= WG ballot recirculation: Aug 19, 2009 to Sep 2, 2009

= Ballot scope: Substantive changes to create D2.2 from D2.1 and
unsatisfied negative comments from D2.1

= Draft 2.2: Received a total of 234 comments
= T/TR comments: 162
= ER comments: 18
= E comments: 54

= Includes 9 late comments received after ballot close (pending consideration
by the Task Force)

= Editorial team prepared proposed responses to all 324 comments

= Proposed responses posted to P802.3ba website on Sep 17, 2009
= http://www.ieee802.org/3/ba/public/sep09/index.htm

= Thanks to the Editorial team, volunteers and contributors for your
efforts in releasing Draft 2.2 and for preparing proposed responses
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i WG ballot results

D2.2 WG recirculation ballot D2.1 WG recirculation ballot D2.0 Initial WG ballot
Voters 229 Voters 229 Voters 229
Approve 106 Approve 97 Approve 87
Disapprove 23 Disapprove 30 Disapprove 32
Disapprove w/o 1 Disapprove w/o 2 Disapprove w/o 3
comment comment comment
Abstain 14 Abstain 11 Abstain 10
Returns 144 Returns 140 Returns 132
Response rate 62.88% Response rate 61.14% Response rate 57.64%
Abstention rate 9.72% Abstention rate 7.86% Abstention rate 7.58%
Approval rate 82.17% Approval rate 76.38% Approval rate 73.11%

Ballot met required response rate >=50%, abstention rate < 30%, and approval rate >=75%
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i D2.2 Comments report

Description Editor Clause TR ER | E Total*
Front matter, MAC, 40G & 100G 99, 00, 01, A, 4, 4A, 31B,

Intro llango Ganga 80 6 6 1 6 19
Management Hugh Barrass 30, 45 2 2 0 3 7
RS/MII and PCS Mark Gustlin 81, 82 0 3 0 3 6
PMA Steve Trowbridge | 83, 83C 3 3 1 4 11
XLAUI/CAUI Ryan Latchman 83A, 83B 11 10 3 7 31
Backplane KR4 related Arthur Marris 69, 69A, 69B, 73, 74, 84 0 2 1 0 3
Copper CR4 & CR10 Chris Di Minico 85, 85A 47 31 5| 24 107
Optical SR4 & SR10, and Cls. 52 | Piers Dawe 86, 86A, 52 9 12 6 6 33
Optical 40G LR4 Jonathan King 87 7 1 1 1 10
Optical 100G LR4 & ER4 Pete Anslow 88 6 1 0 0 7
Total comments* 91 71| 18| 54 234

*Includes 9 Late comments for consideration by the Task Force
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D2.2 Comments distribution by category

D2.2 comment distribution
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Comments history

P802.3ba WG ballot comment history
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i Unsatisfied comments history

P802.3ba WG ballot unsatisfied comments history
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Note: Indicate to Chief Editor or Sub Task Force Chairs if you would
like to close your unsatisfied TR/ER comments on previous drafts
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i Top meeting goals

Resolve/respond to comments received on D2.2
= Review all T/TRs (162) and ERs (18) in the meeting
= TRs and ERs need signoff from commenters

= Subject to availability of time, editorial comments (E) may not be
discussed in the meeting and will be closed based on the proposed
responses

= If you want to review any specific editorial comments, please bring it to
the attention of the Sub-Task Force Chairs or Chief Editor

Close all issues to get ready to request sponsor ballot in
Nov’'09 Plenary

= Requirement to request sponsor ballot: No new unresolved negatives
and no substantive (normative) changes during next recirculation

Request to generate D2.3, for WG recirculation, based on
D2.2 and resolved comments
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i D2.2 Comment review

= The Task Force will meet in a single track after the opening business on Mon and for
comment resolution
= See “Task Force discussion” presentation (anslow_04_0909) for list of comments to be discussed in this session
= Comments will be reviewed in Logic, Copper, and Optical tracks in parallel on Tue & Wed
= Logic track
= Front matter, Clauses 01, A, 4, 4A, 30, 31B, 45, 73, 74, 80, 81, 82, 83, 83C
= Copper track
= Clauses 69, 69A-C, 84, 85, and Annexes 85A, 83A & 83B
= Optical track
= Clauses 86, 87, 88, and Annex 86A

= See Logic, Cu, Optical Sub-Task Force opening reports for details
= See gustlin_01_0909.pdf, diminico_01_0909.pdf, and anslow_01_0909.pdf

= The Task Force will meet in a single track on Thu for closing business and to review any
comments that need Task Force’s attention

= Presentations in support of comments will be heard as part of comment resolution when
appropriate comments are taken up for review

Note: See agenda_01_0909 for schedule and meeting outline; *schedule subject to change
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IEEE P802.3ba Task Force Timeline
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Proposed schedule till Sponsor ballot

# of # of
business calendar
SI.# Description Date Day days days Status/Remarks
Mar Plenary meeting (Mar 9 to Mar 12) 12-Mar  Thu
Initial Working Group ballot D2.0 - Opens 12-Mar  Thu Done
Initial Working Group ballot D2.0 - Closes 16-Apr Thu 35 Done
Proposed response posted 30-Apr  Thu 10 Done
May interim meeting ends (May 4 to May 7) 7-May  Thu
D2.1 Editing starts on following Mon 11-May Mon
First WG ballot recirculation D2.1 - Opens 1-Jun  Mon 15
First WG ballot recirculation D2.1 - Closes 26-Jun  Fri 25 25 day circulation (Done)
Proposed response posted 9-Jul  Thu 9
July Plenary meeting (Jul 13 to Jul 16) 16-Jul  Thu
D2.2 Editing starts on following Mon 20-Jul  Mon
Second WG ballot recirculation D2.2 - Opens 19-Aug  Wed 22
Second WG ballot recirculation D2.2 - Closes 2-Sep  Wed 15 15 day recirc  (Done)
Proposed response posted 17-Sep  Thu 10
Sep interim meeting (Sep 21 to Sep 24) 24-Sep  Thu
D2.3 Editing starts on following Mon 28-Sep  Mon
Third WG ballot recirculation D2.3 - Opens 15-Oct  Thu 13 “~2wks+2d for draft compiewc!! -
Third WG ballot recirculation D2.3 - Closes 29-Oct  Thu 15 15 day recirc
Requirement to req Sponsor ballot:
No new unresolved negatives and
Proposed response posted 12-Nov  Thu 10 Nn substantive (normative) changcs
Nov Plenary meeting (Nov 16 to Nov 19) 19-Nov  Thu D3.0 reaay at ciosing plenary
D3.0 Document ready 20-Nov Fri 1 EC approval on Friday 11/20
Requires 5 business days before ballot
Initial Sponsor ballot D3.0 - Opens 1-Dec  Tue 7 + 2 days for Thanksgiving
Initial Sponsor ballot D3.0 - Closes 30-Dec  Wed 30 Min 30 day electronic ballot
Proposed response posted 14-Jan  Thu 10 Including new year holiday
Jan interim meeting (Jan 18 to Jan 21) Estimated 21-Jan  Thu Dates may move + 1 wk
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i Summary

= Resolve/respond to comments received on D2.2
= Close all issues to get ready to request Sponsor ballot in Nov'09

= Request to generate D2.3, based on D2.2 and resolved
comments

= Request to go to WG ballot recirculation
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