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Status
P802.3bg D 3.1 Sponsor Ballot

• Opened 13 January 2011
• Closed 28 January 2011 D 3.1• Closed 28 January 2011
• 16 day comment period
• 0 comments received
• Thanks to those who didn’t

Voters 108
Approve 94 100.0% Pass ≥75%
Disapprove 0
Abstain 4 4 1% Valid < 30%• Thanks to those who didn t 

comment
• No proposed responses 

needed

4 4.1% Valid < 30%
Returns 98 90.7% Valid ≥ 75%

Description Clause(s) TR T GR G ER E Total
Front matter, Intro 00, 1, A, 99 0 0 0 0 0 0 0
Management 30, 45 0 0 0 0 0 0 0
I t d ti PMA 80 83 0 0 0 0 0 0 0Introduction, PMA 80, 83 0 0 0 0 0 0 0
40GBASE-FR PMD 89 0 0 0 0 0 0 0
Total comments 0 0 0 0 0 0 0
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Comment trend

Comments vs. Draft
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Meeting goals

Vote to keep Draft 3.1 on the RevCom agenda
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Ballots
Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue

May      1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31  May

5
 Wk 18 Wk 19 Wk 20 Wk 21 Wk 22

Jun  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30       Jun

Geneva

Draft 1.0 review
6

 Wk 23 Wk 24 Wk 25 Wk 26

Jul    1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31    Jul

7
 Wk 27 Wk 28 Wk 29 Wk 30

Aug       1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 Aug

San Diego1.0 Draft 2.0 ballotD2P

8
 Wk 31 Wk 32 Wk 33 Wk 34 Wk 35

Sep   1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30      Sep

9
 Wk 36 Wk 37 Wk 38 Wk 39

Portland

Draft 2.0 ballot

Oct     1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31   Oct

10
 Wk 40 Wk 41 Wk 42 Wk 43

Nov 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30        Nov

Dallas

Draft 2.1 ballot

Draft 3.0 ballot
11

Wk 44 Wk 45 Wk 46 Wk 47 Wk 48

Dec   1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31     Dec

12
 Wk 49 Wk 50 Wk 51 Wk 52

Draft 3.0 ballot

Jan      1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31  Jan

1
 Wk 1 Wk 2 Wk 3 Wk 4 Wk 5

Feb  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28         Feb

2
 Wk 6 Wk 7 Wk 8 Wk 9

F Laud

DL

Draft 3.1 ballot
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Mar  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31      Mar

3
 Wk 10 Wk 11 Wk 12 Wk 13

Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue

Singapore
SB



Thanks!Thanks!
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