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Goals of CL/MSO EPoC Project 

•  Develop the overall EPoC system architecture and device 
requirements 

o  Complement the IEEE EPoC PHY 802.3bn effort  

•  Define the system and component requirements 
o  EPoC customer premise device, known as the Coax Network Unit 

(CNU) in IEEE 802.3bn definitions 
o  Optical-coax converter, i.e., the interface(s) between the EPON 

Optical Line Terminal (OLT) and the CNU 

•  Specs will include requirements for: 
o  Interfaces and devices 
o  Functional and operational 
o  Performance and physical/environmental 
o  etc. 
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Working Group Participation 

•  Invitation to participate sent to key vendors 
o  Traditional Cable industry, silicon and EPON suppliers 
o  Please see us if you were not invited but think you can contribute 

•  To participate in the Working Group companies must: 
o  Sign the CableLabs EPoC Contribution and License Agreement 

(a.k.a. “EPoC IPR”) 
o  Sign the CableLabs EPoC Confidential and Privileged Information 

Access Agreement (a.k.a. “EPoC NDA”) 
o  Sign a CableLabs CE Agreement for each participant 
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CL/MSO EPoC v1.0 Short Term Schedule 

•  Working Group intro meeting held on 9/18/2012 
•  Working Group Kickoff target for 10/22/12 

o  Participation requires executed agreements 

•  Weekly Working Group meetings starting 10/29/12 
o  Will likely have several sub-teams focused on different areas 

•  System Architecture 
•  Hardware and Functional 
•  Performance 
•  Management 
•  Testing 

o  Will start sub-teams as required 
•  Monthly Working Group F2F meeting starting 11/16/12 
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Questions or comments on the CL/MSO  
EPoC System Architecture and Device Specs? 



MSO Target EPoC Schedule 

•  CL/MSO System/Device Specs and Product 
o  System architecture definition by January 2013 
o  Hardware and Functional Specs by July 2013 
o  Management and Performance Specs by November 2013 
o  Acceptance Test Plans by January 2014 
o  Sample products by 1Q2014 

•  IEEE PHY Standard 
o  Complete baseline for downstream by January 2013 
o  Complete baseline for upstream by March 2013 
o  Finalize draft standard amendment by July 2013 
o  Get the standard ratified by early 1Q2014 
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