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Project information

« Task Force Organization

John D’Ambrosia, IEEE P802.3bs Task Force Chair

Kent Lusted, IEEE P802.3bs Task Force Secretary

Pete Anslow, IEEE P802.3bs Task Force Chief Editor, Clauses FM, 00,
1, 4, 30, 45, 78, 116, A, 4A, 31B, 93A, 120B, 120C Editor

Mark Gustlin, Clause 117, 118, 119 Editor

Jonathan King, Clause 121 Editor

Andre Szczepanek, Annexes 120D, 120E

Peter Stassar, Clause 122, 123 Editor

Steve Trowbridge, Clause 120, 120A Editor

« Task force web and reflector information

Reflector information: http://www.ieee802.0ra/3/400GSG/reflector.html

Home page: http://www.ieee802.org/3/bs/index.html
+ PAR: http://www.ieee802.0rq/3/bs/PAR_P802.3bs_14 0612.pdf
* CSD (including 5C):  http://www.ieee802.0rg/3/bs/CSD_400 14 0121.pdf
* Objectives: http://www.ieee802.org/3/bs/Objectives 14 0320.pdf

» Approved Timeline http://www.ieee802.org/3/bs/timeline_3bs _0915.pdf
Ad Hoc page: http://www.ieee802.org/3/bs/public/adhoc/index.shtml
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Activities since July 15 Plenary

« Met during the Sept 15 interim meeting
— Thanks to John McDonough and NEC for hosting.
— 114 Attendees, 23 Presentations

— Major items discussed, decisions made and actions

Approved generation of D1.0 and start of Task Force Review
* Adopted new timeline

* Adopted Symbol interleaving from two FEC codewords as basis for forming 16 PCS lanes
* Adopted nomenclature
* Informal Communication to OIF, sent D1.0

From July Plenary — D1.0 sent to ITU-T

e D1. O Task Force Comment

— Opened — Thursday, Sept 17
— Closed — Sunday, Oct 18

« Multiple Ad hoc meetings (Logic, SMF, Electrical
Interface)
— Logic — Aug 25, Oct 23
— SMF —Sept 1, Oct 6
— Electrical Interface — Aug 11, Aug 28, Sept 4, Oct 2, Nov 2
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D1.0 Comment Summary

Pescription Clause(s) TR T ER E Total
Front matter, Intro DO, 1, A, FM 3 2 1 6
,\/Ianagement 30, 45 6 14 1 21
'\/Iisc 4, 78, 4A, 31B, 93A, 120A 2 2
|Intro, RS, PCS, PMA 116, 117, 118, 119, 120 2 40 3 19 64
'vuvu: PMD 121 2 3 2 7
IEMFPMDs 122, 123 11 | 58 1 1 71
CDAUI-16 1208, 120C 5 10 15
CDAUI-8 120D, 120E 20 41 3 11 75
Total comments 46 171 9 35 261
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Meeting Week Plan

» Goals for the meeting

— Respond to 261 Comments against D1.0
— 12 Technical Presentations

— Respond to OIF “Flex-E” Liaison

— Approve generation of D1.1
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Questions?

Thank you!
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