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Pete Anslow, Ciena, P802.3bs Chief Editor
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Progress

Comment resolution on D 1.2

• All comments resolved

• All associated presentations reviewed

• Thanks to all TF members participating in discussion for rapid resolutions

• Resolution took 16.5 hours => 6.3 minutes per comment (red cross)
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Adopted Task Force timeline

We are here



4

Draft review schedule

Fourth Task Force review proposed to be 20 days.

Dates shown are subject to change

Jan     1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31   Jan

1

 Wk 1 Wk 2 Wk 3 Wk 4

Feb 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29         Feb

2

Wk 5 Wk 6 Wk 7 Wk 8 Wk 9

Mar  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31      Mar

3

 Wk 10 Wk 11 Wk 12 Wk 13

Apr     1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30    Apr

4

 Wk 14 Wk 15 Wk 16 Wk 17

May       1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 May

5

 Wk 18 Wk 19 Wk 20 Wk 21 Wk 22

Macau

Atlanta

Draft 1.2 review

Whistler

Draft 1.3 review

Nov       1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30  Nov

11

 Wk 45 Wk 46 Wk 47 Wk 48 Wk 49

Dec  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31      Dec

12

 Wk 50 Wk 51 Wk 52 Wk 53

Dallas

Draft 1.1 review
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Major items to be resolved

• See track closing reports:

• Logic
• gustlin_3bs_02_0316.pdf

• Optical
• anslow_3bs_05_0316.pdf

• Electrical
• szczepanek_3bs_02_0316.pdf

http://www.ieee802.org/3/bs/public/16_03/gustlin_3bs_02_0316.pdf
http://www.ieee802.org/3/bs/public/16_03/anslow_3bs_05_0316.pdf
http://www.ieee802.org/3/bs/public/16_03/szczepanek_3bs_02_0316.pdf
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Conditions for moving to Working Group ballot

2.8.2 Draft Standard Balloting Requirements

Before a draft is submitted to WG letter ballot it shall in addition have 
met the following requirements:

a) It must be complete with no open technical issues.

b) It must be made available for pre-view by the membership by the 
Monday prior to the plenary week. If any changes are made to the 
draft after the draft was made available for pre-view the textual 
changes shall be presented for review during the closing plenary 
immediately prior to the vote for approval to go to WG ballot.

c) It must be formatted according to the IEEE style selected by the WG 
Chair. This style will be selected to minimize the editorial work 
required for publication of the draft.

d) It must be approved for submittal to WG ballot at the WG closing 
plenary.
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Clause status

Clause Content Status

116 Introduction to 400 Gb/s networks Technically complete

117 RS and MII for 400 Gb/s operation Technically complete

118 CDMII extender (includes CDXS) Content needed

119 PCS including FEC Technically complete

120 PMA MMD Nos, Delay

121 400GBASE-SR16 Technically complete

122 400GBASE-DR4 TBDs

123 400GBASE-FR8, 400GBASE-LR8 TBDs

120A Partitioning examples (informative)

120B CDAUI-16 chip-to-chip (normative) Technically complete

120C CDAUI-16 chip-to-module (normative) Technically complete

120D CDAUI-8 chip-to-chip (normative) Technically complete

120E CDAUI-8 chip-to-module (normative) Technically complete
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Thanks!


