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IEEE P802.3bs Task Force
Project information

Task Force Organization

John D’Ambrosia, IEEE P802.3bs Task Force Chair

Pete Anslow, IEEE P802.3bs Task Force Chief Editor, Clauses FM, 00, 1, 4,
30, 45, 78, 116, A, 4A, 31B, 90, 93A, 120B, 120C Editor

Mark Gustlin, Clause 117, 118, 119, 119A Editor

Jonathan King, Clause 123 Editor

Andre Szczepanek, Annexes 120D, 120E

Peter Stassar, Clause 121, 122, 124 Editor

Steve Trowbridge, Clause 120, 120A Editor

Task force web and reflector information

Reflector: http://www.ieee802.orq/3/400GSG/reflector.html

Home page: http://www.ieee802.0rg/3/bs/index.htm!
PAR: http://www.ieee802.org/3/bs/PAR P802.3bs 16 0516.pdf
CSD: https://mentor.ieee.org/802-ec/dcn/16/ec-16-0057-00-ACSD-802-3bs.pdf
Objectives: http://www.ieee802.org/3/bs/Objectives 16 0317.pdf
Timeline http://www.ieee802.org/3/bs/timeline_3bs 0915.pdf

Ad Hoc page http://www.ieee802.org/3/bs/public/adhoc/index.shtml

Private Area http://www.ieee802.org/3/bs/private/index.html
Note: The draft, and any other content, is posted for your review only, and neither the content nor
access information should be copied or redistributed to others in violation of document copyrights
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Activities since Nov 2016 Plenary

Met during the Jan 2017 interim meeting series

Major items discussed, decisions made and actions
Resolved 61 Comments Received
Considered Communication from OIF on OIF CEI-56G

Current status
Initial Sponsor Ballot — Opened Jan 19, 2017 Closed Feb 18, 2017
167 Comments Received

Adhoc meetings

LOQIC - Meetings — 1/26, 2/16, 2/23, 3/2, 3/9

SMF - Meetings — 12/13, 1/31, 2/14, 2/21, 3/7
Electrical Interface meetings - 12/19, 1/23, 1/30, 2/6, 2/20, 2/27, 3/6

Co-located, adjacent interim held Sun Mar 12

Plan — Address Task Force comments, Consider Clock Content
Analysis
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Comment history

Comments vs. Draft
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Meeting week plan

Goals for the meeting

Goal #1

Consider Sponsor Ballot comments received against D3.0, and approve generation of D3.1
for Sponsor Ballot Recirculation

Goal #2
Consider communication from OIF on OIF CEI-56G
Big ticket items to address
Resolve Clock Content Analysis
TDECQ
FEC Degrade Signaling
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Questions?

Thank you!
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