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Typical Automotive Ethernet PHY IEEE Timing

Timeline from CFI with dates added.

t, - Idea for CFI.

t, - CFl approved. Start to work on PAR Components.

t, - PAR approved. Start TF meetings and select technology components.
t; - D1.0 complete. Refine specification.

t, - D2.0 complete. WG ballot begins.

t; - D3.0 complete. Sponsor ballot begins.

t; - Sponsor ballot complete.

t, - Completed specification available.
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IEEE P802.3 P802.3ch NGAUTO Ethernet PHY
DRAFT Timeline

» September 2017 - Review baseline proposals (Draft 0.1 skeleton)
* March 2018 — Draft 0.2 for TF review (link segment)
* September 2018 — baselines selected, D1.0 for TF review

* November 2018 — last technical feature
* D1.1 (January), D1.2 (OOS February Interim), D1.3 (March), (OOS April Interim)?

* May 2019 — D2.0, start WG ballot

» 2 recircs, July 2019 (D2.1), September 2019 (D2.2) (OOS interim in October to get to sponsor
ballot in November 2019)

* November 2019 — D3.0, begin Sponsor ballot
* D3.1 (January 2020), D3.2 (March) recirculations (Potential April OOS Interim)

May/June 2020 SASB approval
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Timing Questions

e Can we be ready for TF review in 6 months?
* No, 10-12 months is more realistic based on discussions in TF.

* Final silicon (Engineering Samples) is currently projected to be
needed mid 2021. What does this mean for the spec timing?



Goals to TF Ballot

 March 2018
* OEM topology Information and power consumption expectations
* Cabling System Model (IL & RL at a minimum)
* Signaling type and modulation (2.5 Gb/s and 10 Gb/s)
* PHY vendors provide information on what type of EMC test data is preferred

* May 2018
* Cabling System Model (TCL, ELTCTL)
* Finalized: Signaling type and modulation (2.5 Gb/s and 10 Gb/s)
e MDI RL limit (baseline to be provided to PoDL)

 July 2018
* Line Coding and FEC initial proposals
* PoDL definition (solicit help from bt)
 OEMs provide results of Early EMC testing



Goals to TF Ballot

* September 2018
* Line Coding and FEC updated proposals
* PoDL definition baseline proposals
* Initial Register maps, EEE support, PICs

e November 2018

 Line Coding and FEC baseline adopted
* Complete Register maps, EEE support, PICs



