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Where Are We?

= Objectives not finalized
o 40G MAC Rate and related PMD Objectives

= Project documentation
o All objectives are in PAR A
o 5C responses - current per objectives of PAR A

= Life of the SG

o SG live plenary to plenary
o A request at July '07 would be 3" request

o A request at Nov '07 would be 4" request
= No precedent for SG receiving 4 extensions
= Insurance policy



Overview of IEEE 802.3 Standards Process (1/5)- Study Group Phase

Objectives
5 Criteria lI

Approved
PAR

Note: At "Check Point", either the activity is ended, or there may be various
options that would allow reconsideration of the approval.




-]
Step 1 - Objectives

= Per booth 01 0906

= Resolve 40G MAC Rate and related PMD Obijectives!

o Strawpoll #1 (May Interim) - Do you believe that the HSSG has
proven broad market potential for a 40G objective? (All: 46/ 4/ 19)



I
Step #2 - Structure

= What is the best way to address the
objectives”?
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Step #3 — Project Documentation

x Complete PAR /5C

= Approve PAR / 5C
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Approvals after 802.3

= 802 EC

o Too late for SG to submit for 802 EC approval @ July ‘07 Plenary (30
day circulation requirement)

o Next opportunity for 802 EC approval - @ Nov '07 Plenary

o Approval required by 802 EC prior to sending outside of LMSC. (Only
the EC can give approval to submit to NesCom)

= NesCom Submittal dates
o Oct 12, 2007 (if EC will approve request for NesCom submittal)

o 1st Continuous Processing Submission Deadline for 2008 not announced
(‘07 — Jan 22)

=  SASB Approval
o Std Board Meeting - Dec 5, 2007

0 18t)Continuous Processing Approval for 2008 not announced, (‘07 — Feb
27
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Impact ot SG not approving PAR 1n May
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PAR dates (Based on July SG Approval)

= November LMSC PAR consideration
o July 19 SG /WG approve PAR
SG / WG approve 3 extension?
o July 20 Pre-submit PAR to EC for Nov consideration
EC approve 3" extension?
EC approve submission to NesCom for Oct 127
Sept 28 Tutorial request deadline
Oct12 NesCom submittal deadline
Oct 12 EC submittal deadline
Nov 16 EC Approve PAR
Unprecedented 4" SG extension
o Dec5 SASB meeting — PAR approval
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PAR Dates (Based on Sept SG Approval)

= November LMSC PAR consideration

o July19 SG /WG approve 3 extension?
July 20 EC approve 3 extension?
Sept 13 SG approve PAR
Sept 28 Tutorial request deadline
Oct 12 EC submittal deadline
Nov 15 WG approve PAR
Nov 16 EC approve PAR

Unprecedented 4" SG extension

Jan 08 NesCom (Continuous Processing) submittal deadline
o Feb 08 SASB PAR approval

O 0 00 0O

(M



Project
Schedule
Consideration
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Possible Timeline for 1 HSE Project (Nov 20006)
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Possible Timeline (Jul PAR)
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Possible Timeline (Nov PAR)
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Consider the Difference
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Things to Consider this Week

x Our Recommendations

= How we proceed will impact
o Continued Existence of the SG
o Becoming a Task Force and doing the work
o Overall Schedule



Thank Youl




