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• Project Launch Process:                                         July 04 Dates         New Dates
– ECSG Approval of PAR/5C                                         Sept 02
– Approval of PAR/5C by LMSC Executive Committee                  Nov 15, 02
– Approval of PAR by IEEE-SA Board                                                     Dec 12, 02

• Stage Setting:
– Initial Membership Meeting                                      Mar. 03
– Closure on Requirements                                         July 04
– Closure on Channel Models                                       Sept 04 Jan/Mar 05
– Closure on Evaluation Criteria                                  Sept 04                Jan/Mar 05
– Procedure for proposal selection and merging  (“Down select”)       Sept 04                 Mar 05

• Proposal Selection
– Call for Proposals                                              Sept 04                Mar 05
– Proposal Presentations, Simulation Results, and Mergers         Nov 04-May 05     May-Sept 05
– Final Selections                                                July  05                Nov 05

• Standard Development
– Drafting the Standard                                           July-Sept 05       Nov 05-Jan 06
– First  WG Letter Ballot                                         Oct  05                Jan 06
– Second WG Ballot                                                Feb  06                 May 06
– Sponsor Ballot                                                  June 06               July 06
– Sponsor Recirculation                                                   Sept  06               Sept 06

• IEEE-SA Approval
– Submission to Rev. Com                                          Nov 06                 Nov 06
– SA Approval                                                     Dec 06               Dec 06
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As approved at the November Plenary


