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i Current status

= Editorial team released P802.3ba-D1.1 for a
3 week task force review (Dec 9 to Dec 29, 2008)
= Draft 1.1 meets all objectives
= There are TBDs/opens to be resolved in D1.1

= Draft 1.1 review comments

= Received total of 619 comments
= /TR comments: 485
= E/ER comments: 134
= Thanks to Editorial team, volunteers and
contributors for your efforts in releasing the
Draft 1.1 on Dec 9, 2008
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i D1.1 Comments report

Description Clause Editor T/TRs | E/ERs | Total
Front matter, MAC, 00, 01, A*, 4, 4A*, 80, 99 | llango Ganga 27 18 45
40G & 100G Intro
Management 30, 30A*, 30B*, 45 Hugh Barrass 19 27 46
RS/MII and PCS 81, 82 Mark Gustlin 19 19 38
PMA 83 Steve Trowbridge 68 13 81
XLAUI and CAUI 83A Ryan Latchman 63 14 77
Backplane KR4 related 69, 69A*, 69B, 73, 74, 84 | Arthur Marris 28 13 41
Copper CR4 & CR10 85 Chris Di Minico 51 7 58
Optical SR4 & SR10 86 Piers Dawe 130 17 147
Optical 40G LR4 87 Jonathan King 43 5 48
Optical 100G LR4 & ER4 | 88 Pete Anslow 37 1 38
Total comments 485 134 619
* No comments on these clauses/annexes in D1.1
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i Top meeting goals

= Resolve all opens to generate a Technically complete draft

= Resolve comments received on D1.1
= Hear presentations and supporting materials to address opens
= Review all T/TRs in the meeting

= Both T and TRs will be treated with same status, no signoff is
required
= E/ERs may not be discussed in the meeting and will be left to the
editorial team to address these comments
= If you want to review any specific editorial comments please bring it
to the attention of the Sub-Task Force Chairs or Chief Editor
= |t is critical to close all opens in this meeting to request

Working Group to go for WG ballot in Mar ‘09
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i Parallel tracks for review

Comments will be reviewed in Logic, Copper, and Optical tracks in
parallel

= Logic track:

= Front matter, Clauses 01, 4, 74, 80, 81, 82, 83 and Annexes A, 4A
= Copper track:

= Clauses 69, 73, 84, 85 and Annexes 69A, 69B, 83A
= Optical track:

= Clauses 86, 87, 88

Note: See agenda_01_0109 for general meeting outline
See gustlin_01_0109.pdf, diminico_01_0109.pdf, anslow_01 0109.pdf for
individual subtask force schedules
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i Common TF session on Tue

= Key areas to be reviewed in common Task Force sessions
on Tue PM
= Skew
= [est patterns
= Loopback
= XLAUI/CAUI chip to module

= See agenda and general information for respective sub-task
forces for details on key issues related to logic, copper and
optical tracks
= See gustlin_01 0109.pdf, diminico_01 0109.pdf, anslow 01 0109.pdf
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IEEE P802.3ba Task Force Timeline
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Proposed schedule for initial WG ballot

Jul Plenary Mon-Thu Jul 14-18 Done
Draft 0.9 Proposed Baseline draft available to TF for review Mon 25-Aug-08 Done
Sep’ 08 Interim (Baseline draft adopted by TF) Tue-Fri Sep 15-19 3 weeks Done
Draft 1.0 Initial Task force review (open for TF comments) Fri 1-Oct-08 Done
Initial Task force review — (TF comment period ends) Thu 30-Oct-08 30 days Done
NovO08 Plenary Mon-Thu Nov 9-14 Done
First TF recirculation — (Open for TF comments) Tue 9-Dec-08 Done
First TF recirculation — (TF comment period ends) Mon 29-Dec-08 3 weeks Done
Jan interim Tue-Fri Jan 12-16 Close all technical opens
Draft 1.2 Second TF recirculation — (Open for TF comments) Fri 6-Feb-08 Technically complete draft
Second TF recirculation — (TF comment period ends) Thu 26-Feb-08 3 weeks

Draft D1.2 Pre-circ Initial Working Group ballot — pre circulation (D1.2) Mon 2-Mar-08 Precirculation deadline
Draft 1.3 for WG March ‘09 Plenary (review any changes from Pre-circ with WG Mon-Thu March 9-12 Request for WG ballot
Draft 2.0 Initial working group ballot — opens Fri Mar 27 (or Mar 20*)

Initial working group ballot - closes Thu Apr 30 (or April 23*)
May 09 interim* (The meeting dates are estimated) Tue-Fri May 11-15*

Note: It is essential to close all opens to request for WG ballot in Mar’09
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i Summary & Next steps

As per schedule, the Draft 1.2 coming out of Jan’09 interim should be
technically complete to request for WG ballot in Mar'09 Plenary

= Review Draft 1.1 comments and resolve all open technical issues
Direct editorial team to generate a technically complete Draft 1.2

Release Draft 1.2 for Task Force review by Feb 6th
= Targeting a 3 week Task Force review for D1.2 (review close by Feb 26t)

Pre-circulate technically complete draft to IEEE 802.3 WG on Mar 02

= Resolve any comments in March Meeting and generate D1.3 on Mar 12t to
review with the Working group on Thu closing Plenary

Request to go to WG ballot at Mar’'09 Plenary
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