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D2.0 Comments report (revised)
Description Editor Clause TR T ER E Total

Front matter, MAC, 40G & 100G 
Intro Ilango Ganga

99, 00, 01, A, 4, 4A, 31B, 
80 29 14 20 27 90

Management Hugh Barrass 30, 45 22 29 24 45 120

RS/MII and PCS Mark Gustlin 81, 82 23 15 7 21 66

PMA
Steve 
Trowbridge 83, 83C 11 3 9 11 34

XLAUI/CAUI Ryan Latchman 83A, 83B 33 53 17 14 117

Backplane KR4 related Arthur Marris 69, 69A, 69B, 73, 74, 84 24 15 18 7 64

Copper CR4 & CR10 Chris Di Minico 85 43 53 13 29 138

Optical SR4 & SR10 Piers Dawe 86 30 45 24 17 116

Optical 40G LR4 Jonathan King 87 3 14 6 3 26

Optical 100G LR4 & ER4 Pete Anslow 88 9 8 8 2 27

Total comments 227 249 146 176 798
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D2.0 Comments distribution (revised)
D2.0 comment distribution
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Progress made in the meeting

Achieved all meeting goals
Resolve/respond to comments received on D2.0

Reviewed all T(249), TR (227) and ERs (146) in the meeting 
TRs and ERs need signoff from commenters
Reviewed 21 out of 176 Es in the meeting, the rest of the Es will be 
closed as per proposed responses recorded in the database.

Request to generate D2.1, for WG recirculation, based on 
D2.0 and recorded comments in the database
Thanks to the Task Force, Editorial team, volunteers and 
contributors for your efforts in reviewing and resolving the 
comments during the meeting
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20092008

IEEE P802.3ba Task Force Timeline
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* Adopted by IEEE P802.3ba TF at March 08 Plenary
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Proposed schedule for till Sponsor ballot
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Summary

Resolved/Responded to comments received on D2.0
Please email to Chair, STF Chairs, or Chief Editor if you are satisfied 
with resolution to your TR/ER comments

Request to generate D2.1, based on D2.0 and as per 
recorded comments in the database
Request to go to 25 day WG recirculation as appropriate
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