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D2.0 Comments report (revised)

Description Editor Clause TR T ER | E Total
Front matter, MAC, 40G & 100G 99, 00, 01, A, 4, 4A, 31B,

Intro llango Ganga 80 29 14 20 27 90
Management Hugh Barrass 30, 45 22 29 24 45 120
RS/MII and PCS Mark Gustlin 81, 82 23 15 7 21 66

Steve

PMA Trowbridge 83, 83C 11 3 9 11 34
XLAUI/CAUI Ryan Latchman 83A, 83B 33 53 17 14 117
Backplane KR4 related Arthur Marris 69, 69A, 69B, 73, 74, 84 24 15 18 7 64
Copper CR4 & CR10 Chris Di Minico 85 43 53 13 29 138
Optical SR4 & SR10 Piers Dawe 86 30 45 24 17 116
Optical 40G LR4 Jonathan King 87 3 14 6 3 26
Optical 100G LR4 & ER4 Pete Anslow 88 9 8 8 2 27
Total comments 227 | 249 | 146 | 176 798
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D2.0 Comments distribution (revised)

D2.0 comment distribution
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i Progress made in the meeting

Achieved all meeting goals

Resolve/respond to comments received on D2.0

= Reviewed all T(249), TR (227) and ERs (146) in the meeting

= TRs and ERs need signoff from commenters

= Reviewed 21 out of 176 Es in the meeting, the rest of the Es will be
closed as per proposed responses recorded in the database.

Request to generate D2.1, for WG recirculation, based on

D2.0 and recorded comments in the database

Thanks to the Task Force, Editorial team, volunteers and
contributors for your efforts in reviewing and resolving the
comments during the meeting
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IEEE P802.3ba Task Force Timeline
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Proposed schedule for till Sponsor ballot

# of # of
business calendar
Description Date Day days days Status/Remarks

Mar Plenary meeting (Mar 9 to Mar 12) 12-Mar  Thu
Initial Working Group ballot D2.0 - Opens 12-Mar|  Thu Done
Initial Warking Group ballot D2.0 - Closes 16-Apr.  Thu 35 Dane
Proposed response posted a0-Apr. Thu 10 Done
May interim meeting ends (May 4 to May 7} 7-May  Thu
D2 1 Editing starts on following Mon 11-May  Man
First WG ballot recirculation D21 - Opens 2-Jun Tue 16
First WG ballot recirculation D2.1 - Closes 27-Jun Sat 25 25 day circulation {3+ weeks)
Froposed response posted S-Jul|  Thu 8 reduce time for proposed response
July Plenary meeting (Jul 13 to Jul 16) 16-Jul  Thu
D2 2 Editing starts on following Man 20-Jul Maon
Second WG hallot recirculation D22 - Opens 13-Aug|  Thu 18
Secand WG ballot recirculation D2 2 - Closes 3-Sep  Thu 21 21 day recirc
Proposed response posted 17-Sep|  Thu 10
Sep interim meeting (Sep 21 to Sep 24) Estimated 24-Sep  Thu Dates may move up by 1wk to Sep 14
D2 3 Editing starts on following Mon 28-Sep Man
Third WG ballot recirculation D2.3 - Opens 14-0ct. Wed 12 2whks+2d for draft complete
Third WG ballot recirculation D23 - Closes 29-0ct|  Thu 15 15 day recirc

Requirement to req Sponsor ballot:

Mo new negative votes and Mo

Proposed response posted 12-Mav)  Thu 10 substantive {normative) changes
Mov Plenary meeting (Mov 16 to Mov 19) 19-Mov Thu D3.0 ready at closing plenary
D3.0 Document ready 20-Mav Fri 1 EC approval on Friday 11/20

Fequires 5 business days hefare
Initial Sponsor ballot D3.0 - Opens 1-Dec|  Tue i hallot + 2 days for Thanksgiving
Initial Sponsor ballot 030 - Closes 31-Dec.  Thu 30 IMin 30 day electronic ballot
Proposed response posted 14-Jan|  Thu 10 Including new wear holiday
Jan interim meeting (Jan 18 to Jan 21) Estimated 21-Jan  Thu Dates may move + 1wk
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i Summary

= Resolved/Responded to comments received on D2.0

= Please email to Chair, STF Chairs, or Chief Editor if you are satisfied
with resolution to your TR/ER comments

= Request to generate D2.1, based on D2.0 and as per
recorded comments in the database

= Request to go to 25 day WG recirculation as appropriate
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