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i Current status

= Editorial team completed Draft 0.9 for task
force preview

= All adopted baseline proposals (see
http://www.ieee802.0rg/3/ba/BaselineSummary 0708.pdf) translated

to equivalent text in P802.3ba/D0.9
= The TF is yet to select a baseline for 40G LR

= Thanks to Editorial team, volunteers and
contributors for your efforts in releasing the
draft on Aug 25t 2008
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http://www.ieee802.org/3/ba/BaselineSummary_0708.pdf

i Top meeting goals

= Review Draft 0.9 and adopt baseline draft

= Close baseline selection for 40G LR
= Which includes a proposal and proposed text

= See agenda 01 0908 for further details
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i Scope of Review..(1)

s Editorial team has translated baseline
proposals to text in Draft 0.9

= The scope of review Is to check for accuracy of
this translation

= Not to debate new proposals or modify existing
proposals

= Note down exceptions where the draft differs from
the intent of the baseline proposal
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i Scope of Review ..(2)

Identify opens
= Editors have identified known opens in Editorial notes in Draft 0.9

= In some cases Editors have proposed text and or numbers for
completeness. Review and either accept these or mark it as TBD

= Note down opens that have not been highlighted by Editorial notes

= Draft 1.0 will be Draft 0.9 plus any exceptions identified
during review and, if adopted, text for 40G LR baseline
proposal plus any exceptions identified during review
= The baseline draft need not be technically complete
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i General meeting outline

Tue AM/PM
= Reserved for general business, agenda, editors report, and 40G LR presentations
= Wed AM:
= Discussions on 40G LR motions, and other draft specific presentations
= Wed PM:
= Draft 0.9 review of common clauses

= Thu AM/PM:

= Continue Draft 0.9 review of logic and PMD clauses
s Fri AM

= Continue Draft 0.9 review and summarize
s Fri PM

= Baseline draft adoption motions
= Closing business, Next steps
= Pending time availability MMF presentations

*Note: See agenda_01 0908 for detailed meeting schedule
Order of review or subject to change

09/16/2008 IEEE P802.3ba Task Force meeting, Sep 2008, Seoul, Korea 7



i Draft Review outline..(1)

= Wed AM/PM: Introductory and management
clauses (Total 51 pages)

= Clause 1, Annex A, (Intro) 4 pages
= Clause 4, Annex 4A (MAC), 2 pages

= Clause 30, Annex 30A, 30B Mgmt (There is no content,
so nothing to review, unless someone brings up any
points for discussion)

= Clause 45, (MDIO) 40 pages (This impacts all clauses,
hence discuss in common track)

= Clause 150, (Introduction to 40/100G), 6 pages

*Note: Order of review or time subject to change
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i Draft Review outline..(2)

= Wed PM: Logic Clauses (Total 65 pages)
= Clause 151 (RS/MII), 20 pages
=« Clause 152 (PCS), 30 pages
= Clause 153 (PMA), 15 pages

= Thu AM: Annex 153A (XLAUI/CAUI)
(Total 13 pages)

*Note: Order of review or time subject to change
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i Draft Review outline ..(3)

= Thu AM/PM: Copper and Backplane
clauses (Total 55 pages)

= Clause 69, Annex 69A, 69B (Backplane
Intro, test, channel), 5 pages

n C
n C
n C
» C

ause 73 (Auto-Neg), 6 pages
ause 74 (FEC), 6 pages

ause 154 (KR4), 12 pages
ause 155 (CR4), 26 page

*Note: Order of review or time subject to change
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i Draft Review outline ..(3)

= Thu PM/Fri AM: Optical PMD clauses (Total
46+ pages)
= Clause 156 (40/100 SR), 24 pages (some copper
members will be interested in PPl interface)
= Clause 158 (40/100 LR/ER), 22 pages
« Clause 157: Review text corresponding to 40G LR
baseline if adopted on Wed AM
= Fri AM: Review summary

= Highlight list of exceptions or changes to Draft 0.9
identified during review
*Note: Order of review or time subject to change
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IEEE P802.3ba Task Force Timeline
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Proposed schedule for initial WG ballot

Milestone Description DE Date Status

Jul Plenary Mon-Thu Jul 14-18 Done
Draft 0.9 Proposed Baseline draft available to TF for review Mon 25-Aug-08 Done
Sep’ 08 Interim (Baseline draft adopted by TF) Tue-Fri Sep 15-19 3 weeks
Draft 1.0 Initial Task force review (open for TF comments) Fri 1-Oct-08

Initial Task force review — (TF comment period ends) Thu 30-Oct-08 30 days

Nov08 Plenary Mon-Thu Nov 10-14 Critial to close major opens

First TF recirculation — (Open for TF comments) Wed 10-Dec-08

First TF recirculation — (TF comment period ends) Tue 30-Dec-08 3 weeks * 4 weeks if interim is Jan 19

Jan interim (The meeting dates are estimated) Tue-Fri Jan 12-16 All technical issues addressed

Draft 1.2 Second TF recirculation — (Open for TF comments) Fri 6-Feb-08 Technically complete draft

Second TF recirculation — (TF comment period ends) Thu 26-Feb-08 3 weeks * 2 weeks if interim is Jan 19
Draft 2.0-pre (D1.2) Initial Working Group ballot — pre circulation (D1.2) Mon 2-Mar-08 Precirculation deadline
March ‘09 Plenary (review any changes line by line with WG) Mon-Thu March 9-12

Draft 2.0 Initial working group ballot — opens Fri Mar 27 (or Mar 20%)

Initial working group ballot - closes Thu Apr 30 (or April 23%)

May 09 interim* (The meeting dates are estimated) Tue-Fri May 11-15*

Note: It is essential to meet this schedule to request for WG ballot in Mar'09
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i Potential risks to schedule

= As per proposed schedule Draft 1.2 coming out of Jan’09
iInterim should be technically complete
= To request for WG ballot in Mar’'09 Plenary

= If the TF does not adopt a baseline for 40G LR in Sep’08
= Instead makes a baseline selection in Nov’'08 plenary

= This means 40G LR Clause will miss 2 review cycles (current one,
and the one after Sep)

= Since all technical issues need to be closed at Jan'09 interim,
potential risk that D1.2 may not be technically complete

s Potential risk to schedule If the TF does not make a
decision on 40G LR solution in Sep interim
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i Summary & Next steps

Review Draft 0.9 and adopt baseline draft in Sep’08 interim
= Direct editorial team to generate Draft 1.0

= ldentify opens in Sep’08 interim

= Release Draft 1.0 for initial Task Force review by Oct 15t
= Comments due by Oct 30t

= Close major opens by Nov'08
= EXxpect contributions to close opens in Nov’'08 Plenary

= Close all technical opens (or TBDs) by Jan'09
« Draft 1.2 should be technically complete

= Request to go to WG ballot at Mar'09 Plenary
= Release technically complete draft for 802.3 WG preview on Mar 02nd
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