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2013 review schedule 

Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue
May   1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31     May

5
 Wk 19 Wk 20 Wk 21 Wk 22

Jun      1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30   Jun

6
 Wk 23 Wk 24 Wk 25 Wk 26

Jul 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31       Jul

7
Wk 27 Wk 28 Wk 29 Wk 30 Wk 31

Aug    1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31    Aug

8
 Wk 32 Wk 33 Wk 34 Wk 35

Sep       1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30  Sep

9
 Wk 36 Wk 37 Wk 38 Wk 39 Wk 40

Oct  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31      Oct

10
 Wk 41 Wk 42 Wk 43 Wk 44

Nov     1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30    Nov

11
 Wk 45 Wk 46 Wk 47 Wk 48

Dec       1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 Dec

12
 Wk 49 Wk 50 Wk 51 Wk 52 Wk 1

Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue

Geneva

Dallas

Victoria

York

Draft 1.0 review

Draft 1.0 review

Draft 1.1 review

pre Draft 2.0 ballot

Draft 1.2 review

Draft 1.2 review

Draft 2.0 ballot
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Current 2014 review schedule 
Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue

Jan   1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31     Jan

1
Wk 1 Wk 2 Wk 3 Wk 4 Wk 5

Feb      1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28     Feb

2
 Wk 6 Wk 7 Wk 8 Wk 9

Mar      1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31  Mar

3
 Wk 10 Wk 11 Wk 12 Wk 13 Wk 14

Apr  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30       Apr

4
 Wk 15 Wk 16 Wk 17 Wk 18

May    1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31    May

5
 Wk 19 Wk 20 Wk 21 Wk 22

Jun       1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30  Jun

6
 Wk 23 Wk 24 Wk 25 Wk 26 Wk 27

Jul  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31      Jul

7
 Wk 28 Wk 29 Wk 30 Wk 31

Aug     1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31   Aug

8
 Wk 32 Wk 33 Wk 34 Wk 35

Sep 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30        Sep

9
Wk 36 Wk 37 Wk 38 Wk 39 Wk 40

Oct   1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31     Oct

10 DL
 Wk 41 Wk 42 Wk 43 Wk 44

Nov      1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30   Nov

11
 Wk 45 Wk 46 Wk 47 Wk 48

Dec 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31       Dec

12
Wk 49 Wk 50 SB Wk 51 Wk 52 Wk 1

Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue

San Diego

San Antonio

Draft 3.0 ballot

Beijing

San Diego

San Antonio

Indian Wells

Draft 2.1 ballot

Norfolk

Ottawa

Draft 2.2 ballot

Draft 2.3 ballot

Draft 3.1 ballot

Draft 3.2 ballot

Draft 3.2 ballot
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Proposed 2014 review schedule 
Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue

Jan   1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31     Jan

1
Wk 1 Wk 2 Wk 3 Wk 4 Wk 5

Feb      1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28     Feb

2
 Wk 6 Wk 7 Wk 8 Wk 9

Mar      1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31  Mar

3
 Wk 10 Wk 11 Wk 12 Wk 13 Wk 14

Apr  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30       Apr

4
 Wk 15 Wk 16 Wk 17 Wk 18

May    1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31    May

5
 Wk 19 Wk 20 Wk 21 Wk 22

Jun       1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30  Jun

6
 Wk 23 Wk 24 Wk 25 Wk 26 Wk 27

Jul  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31      Jul

7
 Wk 28 Wk 29 Wk 30 Wk 31

Aug     1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31   Aug

8
 Wk 32 Wk 33 Wk 34 Wk 35

Sep 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30        Sep

9
Wk 36 Wk 37 Wk 38 Wk 39 Wk 40

Oct   1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31     Oct

10 DL
 Wk 41 Wk 42 Wk 43 Wk 44

Nov      1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30   Nov

11
 Wk 45 Wk 46 Wk 47 Wk 48

Dec 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31       Dec

12
Wk 49 Wk 50 SB Wk 51 Wk 52 Wk 1

Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue

San Diego

San Antonio

Draft 3.0 ballot

Beijing

San Diego

San Antonio

Indian Wells

Draft 2.1 ballot

Norfolk

Ottawa

Draft 2.2 ballot

Draft 3.2 ballot

Draft 3.3 ballot

Draft 3.3 ballot

Draft 3.0 ballot

Draft 3.1 ballot
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Proposed 2015 review schedule 

Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue
Jan    1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31    Jan

1
Wk 1 Wk 2 Wk 3 Wk 4 Wk 5

Feb       1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28    Feb

2
 Wk 6 Wk 7 DL Wk 8 Wk 9

Mar       1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 Mar

3
 Wk 10 Wk 11 Wk 12 Wk 13 SB Wk 14

Apr   1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30      Apr

4
 Wk 15 Wk 16 Wk 17 DL Wk 18

May     1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31   May

5
 Wk 19 Wk 20 Wk 21 Wk 22

Jun 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30        Jun

6
Wk 23 Wk 24 Wk 25 DL Wk 26 Wk 27

Jul   1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31     Jul

7
 Wk 28 Wk 29 Wk 30 Wk 31 SB

Aug      1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31  Aug

8
 Wk 32 Wk 33 Wk 34 Wk 35 Wk 36

San Diego

TBD

Hawaii

?

?

Draft 3.4 ballot if needed

?

?
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IEEE P802.3bm Adopted Task Force timeline 

2011 2012 2013 2014 2015 

PAR Approved 802.3 Last 
Feature 

Last New 
Proposal 

PAR Approved LSMC 

CFI 

We are here 
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2014 

D3 D2 D1 
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IEEE P802.3bm proposed revised TF timeline 

2011 2012 2013 2014 2015 

PAR Approved 802.3 Last 
Feature 

Last New 
Proposal 

PAR Approved LSMC 

CFI 

We are here 

Sponsor 
Ballot 

2014 

D3 D2 D1 

Last 
Technical 
Change 
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Thanks! 
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