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Chief Editor’s closing report 
 
Pete Anslow, Ciena, P802.3bs Chief Editor 
 
IEEE P802.3bs Task Force, Atlanta GA, USA, January 2016 
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Progress 

Comment resolution on D 1.1 
• All comments resolved 
• All associated presentations reviewed 
• Thanks to all TF members participating in discussion for rapid resolutions 
• Resolution took 15.8 hours => 7.1 minutes per comment (red cross) 
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Adopted Task Force timeline 

We are here 
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Draft review schedule 
Third Task Force review proposed to be 20 days. 

Dates shown are subject to change 
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 Wk 45 Wk 46 Wk 47 Wk 48 Wk 49
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Dallas

Bonita Springs

Draft 1.0 review

Draft 1.1 review

Draft 1.0 review
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Macau

Atlanta

Draft 1.2 review
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Major items to be resolved 
• See track closing reports: 

• Logic 
• gustlin_3bs_05_0116.pdf 

• Optical 
• anslow_3bs_03_0116.pdf 

• Electrical 
• szczepanek_3bs_02_0116 

 

 

http://www.ieee802.org/3/bs/public/16_01/gustlin_3bs_05_0116.pdf
http://www.ieee802.org/3/bs/public/16_01/anslow_3bs_03_0116.pdf
http://www.ieee802.org/3/bs/public/16_01/szczepanek_3bs_02_0116.pdf
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Conditions for moving to Working Group ballot 
 

2.8.2 Draft Standard Balloting Requirements 

Before a draft is submitted to WG letter ballot it shall in addition have 
met the following requirements: 

a) It must be complete with no open technical issues. 

b) It must be made available for pre-view by the membership by the 
Monday prior to the plenary week. If any changes are made to the 
draft after the draft was made available for pre-view the textual 
changes shall be presented for review during the closing plenary 
immediately prior to the vote for approval to go to WG ballot. 

c) It must be formatted according to the IEEE style selected by the WG 
Chair. This style will be selected to minimize the editorial work 
required for publication of the draft. 

d) It must be approved for submittal to WG ballot at the WG closing 
plenary. 
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Clause status 

Clause Content Baseline 
116 Introduction to 400 Gb/s networks TBDs 
117 RS and MII for 400 Gb/s operation Delay 
118 CDMII extender (includes CDXS) Content needed 
119 PCS including FEC TBDs 
120 PMA TBDs 
121 400GBASE-SR16 Delay, Skew, Hazard 
122 400GBASE-DR4 TBDs 
123 400GBASE-FR8, 400GBASE-LR8 TBDs 
120A Partitioning examples (informative) 
120B CDAUI-16 chip-to-chip (normative) Technically complete 
120C CDAUI-16 chip-to-module (normative) Technically complete 
120D CDAUI-8 chip-to-chip (normative) TBDs 
120E CDAUI-8 chip-to-module (normative) TBDs 
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Thanks! 
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