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NG▪EPONPlan for next 2 months

❑Launch WG ballot as soon as possible, 
Friday if possible

❑Close balloting after 30 days (minimum) 
to allow for much time to resolve and 
discuss on bi-weekly meetings

❑E.g., launch May 24, close June 24

❑Cancel June 20 consensus call
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Thank you!


