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Timeline

• Good progress on long-reach link segment and baseline

– Process control focused

• BUT: Other use cases out there

– If we were only process control, would we meet the CSDs?

• Minimal progress/discussion on short-reach link segment (or 

intermediate)

– Possibly different even for pt-to-pt

– Discussion and definition on Multidrop

– Need to bring to closure

• Some progress on Powering

• NOT AS FAR ALONG AS I WOULD LIKE....

– Need to plan moving forward and what it means for schedule
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Ethernet Potential Timeline (from last mtg)
 January 2017 – First Task Force meeting

– Refine objectives, begin foundational work for baselines

 March 2017 – Finalize objectives

• May 2017 – baseline proposal review (Draft 0.1 skeleton produced)

• July 2017 – Draft 0.2 produced for Task Force review

• September 2017 – baselines selected, draft 1.0 for Task Force Review

• November 2017 –last technical feature introduced

– D1.1 (Nov), D1.2 (Jan 2018), possible D1.3 (Feb 2018 extra off-cycle interim)

• March 2018 – Draft 2.0, enter working group ballot. 

– 2 recircs on WG ballot D 2.1 (May), D2.2 (July)

• Sept 2018/Nov 2018 – D3.0 – enter Sponsor ballot

– (likely slip one meeting to November 2018)

– D3.1 (Nov/Jan), D3.2 (Jan/Mar 2019) recirculations

• March/June 2019 Standards Board approval
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Ethernet Proposed Timeline (update)
 January 2017 – First Task Force meeting

– Refine objectives, begin foundational work for baselines

 March 2017 – Finalize objectives

– March-May (build consensus on baseline features) – NOT AS FAR ALONG AS DESIRED

• July 2017 – Draft 0.1 (skeleton) introduced, all baselines on table [CRITICAL]

• September 2017 – Baselines selected, draft 0.9 for Task Force Review

• November 2017 –Last features selected - Task Force Review D1.0

– Nov:D1.0, Jan:D1.1, possible Feb 2018 extra off-cycle interim, D1.2 

• March 2018 – Complete Task Force Review(D1.2/1.3), tutorial for WG ballot???

• May 2018 – Draft 2.0, enter working group ballot

– 2 recircs: July:D2.1, Sept:D2.2

• Nov 2018 – D3.0 – enter Sponsor ballot (possible slip to Jan 2019) 

– Nov’18/Jan’19:D3.0, Jan’19/Mar’19:D3.1, Mar’19/May:D3.2 recirculations

• June 2019 Standards Board approval

• NOTE: Slack down to 1 meeting cycle, March 2019 approval unlikely
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Ethernet Proposed Timeline (Proposed)
 January 2017 – First Task Force meeting

• July 2017 – Objectives Finalized, Draft 0.1 (skeleton), all baselines presented

• September 2017 – Baselines selected, draft 0.9 for Task Force Review

• November 2017 –Last features selected - Task Force Review D1.0

– Nov:D1.0, Jan:D1.1, possible Feb 2018 extra off-cycle interim, D1.2

• March 2018 – Complete Task Force Review(D1.2/1.3)

• May 2018 – Draft 2.0, enter working group ballot (2 recircs: July:D2.1, Sept:D2.2)

• Nov 2018 – D3.0 – enter Sponsor ballot (2 recircs Jan’19:D3.1, Mar’19:D3.2)

• June 2019 Standards Board approval

• [NOTE: only 1 meeting cycle slack spread between WG ballot and Sponsor Ballot]


