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Timeline

Version 2.6

Good progress on long-reach link segment and baseline
— Process control focused

BUT: Other use cases out there
— If we were only process control, would we meet the CSDs?

Minimal progress/discussion on short-reach link segment (or
Intermediate)

— Possibly different even for pt-to-pt

— Discussion and definition on Multidrop

— Need to bring to closure

Some progress on Powering

NOT AS FAR ALONG AS | WOULD LIKE....
— Need to plan moving forward and what it means for schedule
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IEEE P802.3cg 10 Mbps Single-Pair

Ethernet Potential Timeline (from last mtQ)

v

January 2017 — First Task Force meeting
— Refine objectives, begin foundational work for baselines

March 2017 — Finalize-ebjectives

— March-May (build consensus on baseline features)
May 2017 — baseline proposal review (Draft 0.1 skeleton produced)
July 2017 — Draft 0.2 produced for Task Force review
September 2017 — baselines selected, draft 1.0 for Task Force Review

November 2017 —last technical feature introduced
— D1.1 (Nov), D1.2 (Jan 2018), possible D1.3 (Feb 2018 extra off-cycle interim)
March 2018 — Draft 2.0, enter working group ballot.
— 2 recircs on WG ballot D 2.1 (May), D2.2 (July)
Sept 2018/Nov 2018 — D3.0 — enter Sponsor ballot
— (likely slip one meeting to November 2018)
— D3.1 (Nov/Jan), D3.2 (Jan/Mar 2019) recirculations
March/June 2019 Standards Board approval

Version 2.6
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IEEE P802.3cg 10 Mbps Single-Pair
Ethernet Proposed Timeline (update)

January 2017 — First Task Force meeting
— Refine objectives, begin foundational work for baselines

March 2017 — Finalize-objectives

— March-May (build consensus on baseline features) — NOT AS FAR ALONG AS DESIRED
May 2017 — baseline proposal narrowing [CRITICAL]
July 2017 — Draft 0.1 (skeleton) introduced, all baselines on table [CRITICAL]
September 2017 — Baselines selected, draft 0.9 for Task Force Review

November 2017 —Last features selected - Task Force Review D1.0

— Nov:D1.0, Jan:D1.1, possible Feb 2018 extra off-cycle interim, D1.2 [CATCH UP POINT)]
March 2018 — Complete Task Force Review(D1.2/1.3), tutorial for WG ballot???
May 2018 — Draft 2.0, enter working group ballot

— 2recircs: July:D2.1, Sept:D2.2
Nov 2018 — D3.0 — enter Sponsor ballot (possible slip to Jan 2019) [SLACK]

— Nov'18/Jan’19:D3.0, Jan’19/Mar'19:D3.1, Mar’19/May:D3.2 recirculations
June 2019 Standards Board approval

NOTE: Slack down to 1 meeting cycle, March 2019 approval unlikely
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IEEE P802.3cg 10 Mbps Single-Pair
Ethernet Proposed Timeline (Proposed)

January 2017 — First Task Force meeting
July 2017 — Objectives Finalized, Draft 0.1 (skeleton), all baselines presented
September 2017 — Baselines selected, draft 0.9 for Task Force Review

November 2017 —Last features selected - Task Force Review D1.0
— Nov:D1.0, Jan:D1.1, possible Feb 2018 extra off-cycle interim, D1.2

March 2018 — Complete Task Force Review(D1.2/1.3)

May 2018 — Draft 2.0, enter working group ballot (2 recircs: July:D2.1, Sept:D2.2)
Nov 2018 — D3.0 — enter Sponsor ballot (2 recircs Jan’19:D3.1, Mar’19:D3.2)
June 2019 Standards Board approval

[NOTE: only 1 meeting cycle slack spread between WG ballot and Sponsor Ballot]
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