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EEE P802.3 P802.3ch NGAUTO Ethernet PHY

DRAFT Timeline

September 2017 - Review baseline proposals (Draft 0.1 skeleton)
March 2018 — Draft 0.2 for TF review (link segment)
September 2018 — baselines selected

November 2018 — last technical feature, D1.0 for TF review
e D1.1 (January), D1.2 (OOS February Interim), D1.3 (March), (OOS April Interim)?

May 2019 — D2.0, start WG ballot

e 2 recircs, July 2019 (D2.1), September 2019 (D2.2) (OOS interim in October to get to sponsor
ballot in November 2019)

November 2019 — D3.0, begin Sponsor ballot
e D3.1 (January 2020), D3.2 (March) recirculations (Potential April OOS Interim)

May/June 2020 SASB approval
Adopted March 2018



Goals to Draft 1.0

e March 2018

. _ and power consumption expectations

e Cabling System Model (IL & RL at a minimum)

e Consider power budget and impact on PoDL
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Goals to Draft 1.0

e« May 2018

ignaling type and modulation (2.5 Gb/s and 10 Gb/s
Tazhi, Conrad

e PHY vendors provide information on what type of EMC test data is preferred
* To provide presentations at 3/21/18 Ad Hoc

e Topology
e Consolidated among OEMs — What is the max for 95% - 97% of topologies - Natalie

e Cabling System Model Improvements (Coupling Attenuation, TCL, ELTCTL) — Thomas
and Eric
e Gaussian distribution of cable impedance instead of equal
* Analyze other OEM topologies
e 26 gauge up to 11? m and 24 gauge up to 15 m

) — Sujan, Tom S., Peter, Ramin,

Finalized: Signaling type and modulation (2.5 Gb/s and 10 Gb/s)
e MDI RL limit (baseline to be provided to PoDL) -

* Provide EMC test data
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Goals to Draft 1.0

e July 2018

e Line Coding and FEC initial proposals
e PoDL definition (solicit help from bt)
e OEMs provide results of Early EMC testing



Goals to Draft 1.0

e September 2018

e Line Coding and FEC updated proposals
e PoDL definition baseline proposals
* |nitial Register maps, EEE support, PICs

e PHY Control State diagram proposals (take into account start up time
requirements)

e November 2018

* Line Coding and FEC baseline adopted
e Complete Register maps, EEE support, PICs
e PHY Control State diagram finalize
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