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• D1.2 schedule and contents
• Commenting the Draft. Guidelines and deadline
• Thanks to the commenters
• Next steps

– Expected PMD contributions
– Expected PCS/PMA contributions

Summary
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• Updated content compared to D1.1:
– 68 comment resolution implementation (54 Editorial / 14 Technical)
– 50 Gb/s PCS & PMA (Motion #2, 12 October 2021)
– EEE/LPI (Motion #4, 12 October 2021)
– Loopback modes (Motion #5, 12 October 2021)
– BER test mode (Motion #6, 12 October 2021)

D1.2 schedule and contents
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• Schedule
– The D1.2 version of the draft will be available in the TF private area for 

commenting from 7 December
– Draft TF review deadline is 21 December
– Comment resolution meetings on a weekly basis, combined with new 

contributions
• 11, 18 January already scheduled
• 12, 19 January reserved as optional dates
• Preference to new contributions

D1.2 schedule and contents
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• Expected contributions (as listed in ToDo list. Updated 12 Oct 2021)
– VCSEL + GIPOF PMD 

• Bandwidth and attenuation measurements with consensus among independent laboratories at 850 nm and 
980 nm

• Link budget revision (25Gb/s objective not reached)
• 50Gb/s over 15m + 2IL Link Budget (Objective not reached)

– Silicon Photonics + OM2/OM3 PMD
• Attenuation and bandwidth measurements with consensus among independent laboratories at 1310 nm
• 50Gb/s over 15m + 2IL Link Budget  in the temperature range

• Other contributions needed
– PMD test methods

• Select a PMD to get a technically complete draft.

Next Steps
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• D1.2 will be available in the TF private area from 7 
December

• D1.2 comment deadline is 21 December
• D1.2 comment resolution will begin 11 January

Important dates
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Thanks!

Questions?


